COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2011

ESTI MATE SUMVARY 14: 49: 23
CONTI D C17952 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17952- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 46.0  DAYS TI ME ALLOW 80 WORK DAYS
CONCRETE SLAB REPL., |-70 AGATE TO KANSAS PERCENT TI ME: 57.50 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO ES1 0705-078
CONCRETE SLAB REPL., |-70 AGATE TO KANSAS
NAME OF ROAD: 070A
PRQJECT COUNTI ES: KI T CARSON LI NCOLN
ELBERT
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 03/ 28/ 2011 DATE TI ME STARTED 11/08/2010
P. O BOX 4356 DATE LET 09/ 23/ 2010 DATE WORK BEGAN 11/ 08/ 2010
DATE AWARDED 10/ 14/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 01/ 2010 DATE ACCEPTED
ENGLEWOOD CO 80155- 43f303 790- 9100 DATE NOTI CE TO PROCEED 11/ 08/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 164, 152. 74 PARTI Cl PATI NG $ 1,492, 988. 55 $ 326, 584. 32
AWARD PROJECT AM: $ 1,766, 906. 71 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 68. 99% TOTAL EARNI NGS 1,492, 988. 55 326, 584. 32
FUNDS AVAI LABLE: $ 671, 164. 19 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 492, 988. 55 326, 584. 32
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 26, 503. 60 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 466, 484. 95 326, 584. 32
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1, 466, 484. 95 326, 584. 32
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 3%6,584.32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17952-BI D ESTI MATE RUN 03/ 28/ 2011
PRQIECT: ESL 0705- 078 ESTI MATE NO 0003 14: 49: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 202-00210 Renoval of Concrete Pavenent 1, 665. 000 0. 000
SY 0. 000 0. 00
38. 26000 0. 000 0. 00
0007 202-00210 Renoval of Concrete Pavenent Thickness >12-1nches 11, 216. 000 7,290. 000
SY 2,485. 000 120, 994. 65
48. 69000 9, 775. 000 475, 944. 75
0010 203-00100 Mick Excavation 793. 000 720. 000
cY 73. 000 1, 606. 00
22. 00000 793. 000 17, 446. 00
0015 208-00034 Gravel Bag 100. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0020 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0025 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 304- 06007 Aggregate Base Course (Cl ass 6) 1, 420. 000 907. 000
cY 202. 000 14, 342. 00
71. 00000 1, 109. 000 78, 739. 00
0035 306-01000 Recondi ti oni ng 1, 800. 000 937. 000
SY 227. 000 3,677.40
16. 20000 1, 164. 000 18, 856. 80
0040 412-00190 Concrete Pavenent (Patching) 12, 881. 000 7,290. 000
SY 2,485. 000 166, 047. 70
66. 82000 9, 775. 000 653, 165. 50
0045 626- 00000 *NMobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
150, 769. 11000 1. 000 150, 769. 11
0050 626-01000 Public Information Services 1. 000 0. 500
LS 0. 250 125. 00

500. 00000 0. 750 375.00



CONTI D C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17952-BI D ESTI MATE RUN 03/ 28/ 2011
PRQJECT: ES1 0705-078 ESTI MATE NO 0003 14:49: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0055 627-00005 *Epoxy Pavement Mar ki ng 75. 000 0. 000
GAL 0. 000 0. 00
282. 20000 0. 000 0. 00
0060 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 75. 000 15. 000
GAL 8. 000 1, 209. 44
151. 18000 23. 000 3,477.14
0065 630-00000  *Fl aggi ng 1, 620. 000 791. 000
HOUR 270. 250 6, 537. 35
24.19000 1, 061. 250 25,671. 64
0070 630-00007  *Traffic Control Inspection 25. 000 8. 000
DAY 4.000 604.72
151. 18000 12. 000 1,814. 16
0075 630-00012  *Traffic Control Management 80. 000 37.000
DAY 15. 000 9, 826. 65
655. 11000 52. 000 34, 065. 72
0080 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
201. 57000 2.000 403. 14
0085 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 7.500
EACH 2.500 125.98
50. 39000 10. 000 503. 90
0090 630-80342  *Construction Traffic Sign (Panel Size B) 36. 000 13. 500
EACH 4.500 249. 44
55. 43000 18. 000 997.74
0095 630-80343  *Construction Traffic Sign (Panel Size Q) 49. 000 18. 500
EACH 6. 000 362. 82
60. 47000 24.500 1,481. 52
0100 630-80344  *Construction Traffic Sign (Special) 115. 500 38. 500
SF 19. 250 388. 08
20. 16000 57. 750 1, 164. 24
0105 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0.00
6, 551. 10000 1. 000 6, 551. 10



CONTI D C17952 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17952- BI D ESTI MATE RUN 03/ 28/ 2011
PRQIECT: ES1 0705-078 ESTI MATE NO 0003 14: 49: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0110 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 814. 15000 1. 500 2,721.23
0115 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 7.500
EACH 2.500 37.80
15. 12000 10. 000 151. 20
0120 630- 80393 *Stackabl e Vertical Panels 360. 000 180. 000
EACH 0. 000 0. 00
10. 08000 180. 000 1, 814. 40
0125 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1. 500
(Tenporary)
EACH 0. 000 0. 00
10, 078. 61000 1. 500 15, 117.92
0130 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70013 F/ A Concrete Pavenent |ncentive 82, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 308. 020
FA 449. 290 449. 29
1. 00000 757. 310 757. 31
0150 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70022 F/ A QIT Col orado Training Program 1, 536. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17952-BI D ESTI MATE RUN 03/ 28/ 2011
PRQIECT: ESL 0705- 078 ESTI MATE NO 0003 14: 49: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 700-70380 F/ A Erosion Control 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0170 700- 70595 F/ A DRB On-Dermand Commi ttee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,088,741.82 % 326,584.32$ 1,492, 488.52
CAT NOO300 Str. G 28-H

0175 202-05100 Sandbl asti ng Rei nforcing Steel 21. 000 0. 000
Sy 0. 000 0. 00
18. 85000 0. 000 0. 00
0180 515-00410 Concrete Sealer (CalciumNitrite) 21.000 0. 000
Sy 0. 000 0. 00
45. 35000 0. 000 0. 00
0185 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 0. 000 0. 00
13. 90000 0. 000 0. 00
0190 601- 03540 Concrete O ass DT (Deck Toppi ng) 2.200 0. 000
(e 0. 000 0. 00
2, 494. 92000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 7,976.82 % 0.00$ 0. 00

CAT NOO301 Str. G28-L

0195 202-00453 Renoval of Portions of Present Structure (O ass 2) 21.000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0200 202-05100 Sandbl asti ng Rei nforcing Steel 21. 000 0. 000
SY 0. 000 0. 00
18. 85000 0. 000 0. 00
0205 515-00410 Concrete Sealer (CalciumNitrite) 21.000 0. 000
SY 0. 000 0. 00
45. 35000 0. 000 0. 00
0210 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 0. 000 0. 00

13. 90000 0. 000 0. 00



CONTI D C17952 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17952-BI D ESTI MATE RUN 03/ 28/ 2011
PRQJECT: ES1 0705-078 ESTI MATE NO 0003 14: 49: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 Str. G 28-L
0215 601-01010 Concrete O ass BZ 22.000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0220 601- 03540 Concrete O ass DT (Deck Toppi ng) 2.200 0. 000
CY 0. 000 0. 00
2,494. 92000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 14, 266.82 $ 0.00% 0. 00
CAT NOO302 Str. G 28-N
0225 202-00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0230 202-05100 Sandbl asti ng Rei nforcing Steel 21. 000 0. 000
SY 0. 000 0. 00
18. 85000 0. 000 0. 00
0235 515-00410 Concrete Sealer (CalciumNitrite) 21.000 0. 000
SY 0. 000 0. 00
45. 35000 0. 000 0. 00
0240 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 0. 000 0. 00
13. 90000 0. 000 0. 00
0245 601- 03540 Concrete O ass DT (Deck Toppi ng) 2.200 0. 000
CY 0. 000 0. 00
2,494.92000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 9, 866.82 % 0.00% 0. 00
CAT NOO303 Str. G 28-0
0250 202-00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0255 202- 05100 Sandbl asting Rei nforcing Steel 21. 000 0. 000
SY 0. 000 0. 00
18. 85000 0. 000 0. 00
0260 515-00410 Concrete Sealer (CalciumNitrite) 21.000 0. 000
SY 0. 000 0. 00
45. 35000 0. 000 0. 00



CONTI D C17952 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17952-BI D ESTI MATE RUN 03/ 28/ 2011
PRQJECT: ES1 0705-078 ESTI MATE NO 0003 14: 49: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 Str. G 28-0
0265 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 0. 000 0. 00
13. 90000 0. 000 0. 00
0270 601-01010 Concrete O ass BZ 22.000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0275 601- 03540 Concrete Cass DT (Deck Toppi ng) 2.200 0. 000
CY 0. 000 0. 00
2,494.92000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 14, 266.82 $ 0.00% 0. 00
CAT NOO304 Str. G 28-K
0280 202-00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0285 202-05100 Sandbl asti ng Rei nforcing Steel 21. 000 0. 000
SY 0. 000 0. 00
18. 85000 0. 000 0. 00
0290 515-00410 Concrete Sealer (CalciumNitrite) 21.000 0. 000
SY 0. 000 0. 00
45. 35000 0. 000 0. 00
0295 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 0. 000 0. 00
13. 90000 0. 000 0. 00
0300 601-01010 Concrete O ass BZ 22.000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 601- 03540 Concrete Cass DT (Deck Toppi ng) 2.200 0. 000
CY 0. 000 0. 00
2,494.92000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 14, 266.82 $ 0.00% 0. 00
CAT NOO305 Str. G 28-M
0310 202-00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00



CONTI D: C17952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17952-BI D ESTI MATE RUN 03/ 28/ 2011
PRQJECT: ES1 0705-078 ESTI MATE NO. 0003 14: 49: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0305 Str. G 28-M
0315 202-05100 Sandbl asti ng Rei nforcing Steel 21. 000 0. 000
Sy 0. 000 0. 00
18. 85000 0. 000 0. 00
0320 515-00410 Concrete Sealer (CalciumNitrite) 21.000 0. 000
Sy 0. 000 0. 00
45. 35000 0. 000 0. 00
0325 518-03000 Sawi ng and Seal i ng Bridge Joint 82. 000 0. 000
LF 0. 000 0. 00
13. 90000 0. 000 0. 00
0330 601-01010 Concrete O ass BZ 22.000 0. 000
(e 0. 000 0. 00
200. 00000 0. 000 0. 00
0335 601- 03540 Concrete Cass DT (Deck Toppi ng) 2.200 0. 000
(e 0. 000 0. 00
2, 494. 92000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 14,266.82 $ 0.00$ 0. 00
CAT NO0400 Construction Engineering Bid Itens
0340 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00

PRQJIECT TOTAL CURRENT AMI  $

2,164,152.74 $

326,584.32$ 1,492,988.52



